WEST CONSTRUCTION INC.
Activity ey Early Early Percent 2010 2011
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PRECONSTRUCTION 07/05/10 A |07116/10 A 100 | A—A PRECONSTRUCTION :

0002 |PERMIT 07/05/10 A |07/09/10 A 100 PERMIT

0003 |[NTP 07/16/10 A 100 NTP

0004 |TEMPORARY FACILITIES 07/07/10 A |07/14/10 A 100 > TEMPORARY FACILITIES

0005 |TEMPORARY FENCE 07/0710 A |07/12/10 A 100 > TEMPORARYlFENCE

0006 |EROSION CONTROL 07/09/10 A |07/14/10 A 100 [> 48 EROSION C?NTROL :

0007 SUBMITTALS 07/07/10 A |08/30/10 38| [A— SUBMITTALS

0008 |CIVIL A/E APPROVAL 07/07/10 A |08/02/10 A 100 b AN CIVIL A/E APPROVAL

0009 |STRUCTURAL A/E APPROVAL 07/22/10 A |08/13/10 08 STRUCTURAL AE APPROVAL ‘

0010 |ARCHITECTURAL A/E APPROVAL 07/22/10 A |08/16/10 50 ARCHITECTURAL AJE APPROVAL

0011 |ELECTRICAL A/E APPROVAL 07/22/10 A |08/20/10 A 100 3 ELIECTRICAL AJE APPROVAL

0012 |HVAC A/E APPROVAL 07/22/10 A |08/20/10 A 100 HVAC A/E APPROVAL

0013 |PLUMBING A/E APPROVAL 07/22/10 A |08/03/10 A 100 A, P UMBING A/E APPROVAL T

0014  |SITE IMPROVEMENT A/E APPROVAL 07/22/10 A |08/30/10 10 SITE IMPROVEM ENT A/E APPROVAL

0015 SITE WORK 06/0810 A |11/15/10 18 4 SITE WORK

0096 |SURVEY SITE 07/09/10 A |07/15/10 A 100 SURVEY SITE

0106 |INSTALUTEST PILE 06/08/10 A |06/18/10 A 100 [ALL/TEST PILE | | '

0016 |CLEAR & GRUB 07/12/10 A |08/02/10 A 100| =>4 CLEAR & GRUB :

0107 |DEMO 07/09/10 A |08/16/10 100 DEN!o :

0097 | BUILDING/SURVEY 07/16/10 A |08/17/10 70 BUILDING/SURVEY

0017 |ROUGH GRADE/BACKFILL 08/25/10  |09/02/10 0 ROUGH GRADE/BACKFILL

0098 |TEMP ELECTRIC 07/08/10 A |07/09/10 A 100 >4\ TEMP ELECTRIC :

0018  |SITE TEMP WATER 07/05/10 A |07/06/10 A 100 -4 SITE TEI\[IP V{VATER 3

0149  |WELL 08/16/10 A |09/03/10 5 re

0019  |SITE STORM DRAINAGE 09/09/10  |10/04/10 0 i ITE STORM DRAINAGE

0020 |SITE WATER 10/06/10  |10/15/10 0 : SITE WATER

0021  |SITE SANITARY SEWER 10/19/10  |10/28/10 0 P | SITE SANITARY SEWER

0095 |U/G SITE ELECTRIC 09/20110  |10/18/10 0 . i U/G SITE ELECTRIC

0025 |GRADE 10/28/10  |11/02/10 0 P | GRADE -

0128  |IRRIGATION ROUGH 11/04/10  |11/15/10 0 P : TLIRRIGAPON ROUGH

0028 |BUILDING 08/06/10 A |04/12/11 1 L A : L : W BUILDING

0029 [LAYOUT BUILDING 08/06/10 A |08/09/10 A 100 . LAYOUT BUILDING J

0030 |PILE SYSTEM 08/11110A |08/23/10 80 - A PILE SYSTEM ‘

0031 |INSPECTION OF PILES 08/12/10 A |08/24/10 40 !NSPECTION OF PILES

0032 |FORM PILE CAPS 08/12/10 A |09/02/10 10 FORM PILE CAPS |

0033 |POUR PILE CAPS 08/27/10 | 09/09/10 0 POUR PILE CAPS

0034 |FORM/POUR GRADE BEAMS 09/14/10  |10/06/10 0 FORM/POUR GRADE BEAMS

0035 |U/G PLUMBING 09/20/10  |09/23/10 0 -A|UIG PLUMBING :

0036 |U/G ELECTRICAL 09/24/10  |10/04/10 0 % uiG ELECTRICAL

0037  |BACKFILL 10/08/10  [10/11/10 0| ; BACKFILL

0038 |FORM/POUR SLAB 10/13/10  |10/21/10 0 ; FORM / POUR SLAB

0039 |CMU BLOCK ~|11/0110 1111210 0 L»? CMU BLOCK

0040 |[FORM COLUMN / BEAMS 11/15110  |11/23/10 0 ‘I- FORM COLUMN / BEAMS ;

0041 |POUR COLUMN / BEAMS 111710 [11/25/10 0 f POUR COLUMN / BEAMS ‘

0042 |ROOF FORM / POUR 1120110  |12/16/10 0 ' /SNy ROOF FORM / POUR

0043 |ROOFING - 12/23110  |01/05111 | 0 > ARV ROOFING

0044 |INTERIOR FRAMING 12/29/10  |01/11/11 0 [ INTERIOR FRAMING

0045 |ROUGH ELECTRIC 01/0311  |01/2011 | 0 '—% ROUGH ELECTRIC

0046 |ROUGH PLUMBING 01/05/11  |01/18/11 0| E y ROUGH PLUMBING

0047 |ROUGHHVAC 01/05/11  |01/18/11 0 ROUGH HVAC

0048 | INSPECTIONS 01/19/11  |01/24/11 0 C» WY INSPECTIONS

0049  |INSTALL H/M FRAMES ) 01/13/11  |01/19/11 0 q INSTALL H/M FRAMES
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